

**DATE**: January 31, 2022

MEMO TO: Jessica Vealitzek, Chair Operations Committee

**FROM:** Alex Eichman Chief of Golf Operations

**<u>RECOMMENDATION</u>**: Approve Change Order No. 1 to the Contract with Nadler Golf Car Sales, Inc. in an amount not-to-exceed \$34,400.10.

## **STRATEGIC DIRECTION SUPPORTED:** Organizational Sustainability

**FINANCIAL DATA:** This change order amount increases the total contract amount to \$1,118,075.10, which is an increase of 3%. The contract with Nadler Golf Car Sales, Inc. is a 5-year lease agreement with payments broken into 6 payments per year. The annual amount of the increase change order will be \$6,880.02; split into 6 payments of \$1,134.67 each.

**BACKGROUND:** In September 2021, the District approved a 5-year lease and maintenance agreement for a fleet of golf cars. 296 of those cars are regularly used by paying golfers. Six are used by staff. This change order will add a plexiglass folding windshield to each golf car. In previous agreements, a golf car windshield was considered standard equipment, not an option that came with an upcharge. This was not realized until the cars began to arrive on site in December.

**<u>REVIEW BY OTHERS</u>**: Chief Operations Officer, Director of Finance, Purchasing Manager, Corporate Counsel

### **COMMITTEE MOTION:**

Motion to approve Change Order No. 1 to the Contract with Nadler Golf Car Sales, Inc. increasing the Contract Amount by \$34,400.10 in substantially the form attached to staff's January 31, 2022 memorandum for the following reasons:

- a. The Change Order is germane to the original Contract, as signed; and
- b. The Change Order is in the best interest of the District.

### APPROVED:

### **OPERATIONS COMMITTEE:**

Date:		Roll Call Vote: Ayes:	Nays:
	$\square$	Voice Vote Majority Ayes;	Nays:

# Purchase Order Change Order



1899 West Winchester Road Libertyville, Illinois 60048 PurchasingDept@LCFPD.org 847-367-6640

Date: 01/06/2022 Fiscal Year	Change Order Number (Please use drop down) * 1	Department:(Please use drop down) * Facilities Golf
2022	Purchase Order Number: <b>*</b> N/A	Account Code: * 80834000–706000 81834000–706000
		83834000-706000 Administrative Assistant Email * MSHELTON@LCFPD.ORG
Project Information		
Project or Bid Number:	<b>Contractor Name: *</b> Nadler Golf Car Sales, Inc.	Completed
Project Name:* 5-year lease of golf cars	Contractor Email * ERIC@NADLERGOLF.COM	Original Contract Date:* 09/14/2021
Site:	Contractor Admin Email	Contract Type: * <ul> <li>Lump Sum Contract</li> <li>Unit Price Contract</li> </ul>
<b>To the Contractor:</b> You are h Contract provisions.	ereby authorized to make the follow	ving changes, subject to the
Increase		
The following items are added to the contract documents: Added 37 1/2" wide and 33 1/2" tall Windshields to 302 golf cars.		Increase Amount: \$34,400.10

-	re deducted from the contr nder budget-credit to the c	ontract): (en	crease Amount Iter as a negative mber):
ime Extension			
Change to Scope that or no additional cost:	results in time extension		
nange in Contract Prid om this Change Orde 34,400.10	r: Revised Comp	letion Date:	
Change in Contrac	t Price		
Original Contract Price: * \$1,153,675.00	Contract Price prior to this Change Order (as amended by <i>previous</i> Change Orders, if any): * \$1,153,675.00	Net Change from original Contract Price resulting from this Change Order and all previous Change Orders: \$34,400.10	New Contract Price \$1,188,075.10
		Net Percentage Change from original Contract Price	

Completion Date:

Notes to Vendor

Change in Contract Time

Original Contract Time Contract Time (as

Commencement Date: Commencement Date:

Please type your notes to the Vendor below:

amended by *previous* Change Orders, if any)

Completion Date:

New Contract Time

**Commencement Date:** 

**Completion Date** 

This Written Determination and this Change Order shall (i) be preserved in the Owner's file for the Contract and open to the public for inspection and (ii) constitute the Written Determination required by 720 ILCS 5/33E-9.

#### Contractor Approval

\*By signing below, Contractor also certifies that this Change Order will not cause or result in an increase in the price of anysubcontract under the Contract that is 50% or more of such original subcontract's price.

Name: Eric Nadler Please click on the Signature box – Sign your name with your mouse. Then click Save. Click the Return to LCFPD button to send the item back to Lake County Forest Preserves.

President

Title:

Date of Approval: 01/07/2022

Signature:

5 8 madler

**Committee Approval** 

Operations Committee

Date of Approval: